COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 06/ 2017

ESTI MATE SUMVARY 15:24: 41
CONTI D: C20807 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 20807-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 0.0 DAYS TI ME ALLOW 120 WORK DAYS
FY16/ 17 PI KES PK AREA S| GNAL REPLACEMENT PERCENT TI ME: 0. 00 ORI G TI ME ALLOW 120 WORK DAYS

PRQJECT NO STUR200- 223
FY16/ 17 PI KES PK AREA S| GNAL REPLACEMENT

NAVE OF ROAD:
PRQIECT COUNTI ES: TELLER EL PASO
CONTRACTOR:
WL. CONTRACTCRS, |NC PAY PERI OD ENDI NG 01/ 31/ 2017 DATE TI ME STARTED 09/ 26/2016
5920 LAMAR STREET DATE LET 08/ 18/ 2016 DATE WORK BEGAN
DATE AWARDED 08/ 29/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 22/ 2016 DATE ACCEPTED
ARVADA CO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 09/ 26/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 780, 731. 90 PARTI Cl PATI NG $ 41, 426. 50 $ 41, 426. 50
AWARD PRQIECT AMT: $ 1,667, 231.90 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 2.33% TOTAL EARNI NGS 41, 426. 50 41,426.50
FUNDS AVAI LABLE: $  1,739,305.40 STQCKPILED MATER ALS 267, 725. 00 267, 725. 00
GROSS EARNI NGS 309, 151. 50 309, 151. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,242.80 -1,242.80
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 307, 908. 70 307, 908. 70
LI QU DATED DANAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 307, 908. 70 307, 908. 70
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 307,98.70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20807-BI D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0001 15: 24: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
5, 750. 00000 0. 000 0. 00
0010 202- 00090 Renoval of Delineator 3. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0015 202- 00190 *Renoval of Concrete Median Cover Materi al 337. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0020 202- 00200 *Renoval of Sidewal k 175. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0025 202-00201 *Renoval of Curb 49. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0030 202-00203 *Renoval of Curb and CQutter 985. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0035 202- 00206 *Renoval of Concrete Curb Ranp 152. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
0040 202- 00210 *Renoval of Concrete Pavenent 10. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0045 202- 00220 *Renoval of Asphalt Mat 243. 000 0. 000
SY 0. 000 0. 00
23. 00000 0. 000 0. 00
0050 202- 00250 *Renoval of Pavenent MarKking 400. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0055 202-00825 Renoval of Flashing Beacon 4. 000 0. 000
EACH 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20807-BI D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0001 15: 24: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
21, 200. 00000 0. 000 0. 00
0065 202-00830 Renoval of Traffic Signal Face 2. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 100. 000 0. 000
HOUR 0. 000 0. 00
228. 00000 0. 000 0. 00
0075 208-00002 *Erosion Log Type 1 (12 Inch) 800. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0080 208-00035  *Aggregate Bag 600. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0085 208- 00045 *Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
2, 256. 00000 0. 000 0. 00
0090 208-00051 *StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0100 210-00476 Reset M crowave Vehicle Radar Detector (MRD) 7.000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0105 210-00760 Reset Lumi naire 10. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0110 210-00810 Reset Gound Sign 2.000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20807-BI D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0001 15: 24: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 210-00815 Reset Sign Panel 20. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0120 210-00827 Reset Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0125 210-01130 *Reset CGuardrail Type 3 39. 000 0. 000
LF 0. 000 0. 00
303. 00000 0. 000 0. 00
0130 210-04010 *Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
505. 00000 0. 000 0. 00
0135 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 107. 000 0. 000
TON 0. 000 0. 00
305. 00000 0. 000 0. 00
0140 412-00600 *Concrete Pavenment (6 Inch) 10. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0145 503-00018 Drilled Caisson (18 Inch) 15. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0150 503-00036 *Drilled Caisson (36 Inch) 190. 000 0. 000
LF 57. 000 17, 955. 00
315. 00000 57. 000 17, 955. 00
0155 503-00048 *Drilled Caisson (48 Inch) 126. 000 0. 000
LF 21.000 9, 555. 00
455. 00000 21.000 9, 555. 00
0160 503-00054 *Drilled Caisson (54 Inch) 84. 000 0. 000
LF 0. 000 0. 00
575. 00000 0. 000 0. 00
0165 608- 00000 *Concrete Sidewal k 100. 000 0. 000
SY 0. 000 0. 00
68. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20807-BI D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0001 15: 24: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 608-00010 *Concrete Curb Ranp 167. 000 0. 000
SY 0. 000 0. 00
145. 00000 0. 000 0. 00
0175 608-00015 *Det ect abl e War ni ngs 37.000 0. 000
SF 0. 000 0. 00
80. 00000 0. 000 0. 00
0180 609-20010 *Curb Type 2 (Section B) 87. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0185 609-21010 *Curb and CQutter Type 2 (Section I-B) 117. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0190 609-21011 *Qurb and Gutter Type 2 (Section I-M 554. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0195 609-21020 *Curb and CQutter Type 2 (Section Il-B) 306. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0200 610- 00020 *Medi an Cover Material (Patterned Concrete) 350. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0205 610- 00030 *Medi an Cover Material (Concrete) 4, 037. 000 0. 000
SF 0. 000 0. 00
6. 70000 0. 000 0. 00
0210 612-00001 Del i neator (Type I) 9. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0215 613-00100 *1 Inch Electrical Conduit 20. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0220 613-00206 *2 Inch Electrical Conduit (Bored) 3, 670. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C20807

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 20807- BI D ESTI MATE RUN 02/ 06/ 2017
PRQIECT: STUR200- 223 ESTI MATE NO 0001 15: 24: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-00306 *3 Inch Electrical Conduit (Bored) 3, 550. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0230 613-01100 1 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0235 613-01200 2 Inch Electrical Conduit (Plastic) 2, 285. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0240 613-01300 3 Inch Electrical Conduit (Plastic) 475. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0245 613-07003 Type Three Pull Box 23. 000 0. 000
EACH 0. 000 0. 00
943. 00000 0. 000 0. 00
0250 613-07004 Type Four Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
972. 00000 0. 000 0. 00
0255 613-07005 Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 229. 00000 0. 000 0. 00
0260 613-07032 Pul | Box (24"x24"x24") 2.000 0. 000
EACH 0. 000 0. 00
958. 00000 0. 000 0. 00
0265 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
29, 000. 00000 0. 000 0. 00
0270 613-13006 Lum nare (LED) (8500 Lunens) 5. 000 0. 000
EACH 0. 000 0. 00
1, 418. 00000 0. 000 0. 00
0275 613-20200 Luminaire (Install Only) 4. 000 0. 000
EACH 0. 000 0. 00
146. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20807-BI D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0001 15: 24: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-50150 Secondary Service Pedestal 3. 000 0. 000
EACH 0. 000 0. 00
3, 155. 00000 0. 000 0. 00
0285 614-00011 Sign Panel (Qass I) 401. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0290 614-00012 Sign Panel (Qass I1) 128. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0295 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0300 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 10. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0305 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 0. 000
EACH 0. 000 0. 00
222. 00000 0. 000 0. 00
0310 614-70150 Pedestrian Signal Face (16) (Countdown) 28. 000 0. 000
EACH 0. 000 0. 00
471. 00000 0. 000 0. 00
0315 614-70336 Traffic Signal Face (12-12-12) 75. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0320 614-70560 Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
755. 00000 0. 000 0. 00
0325 614- 72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
22,278. 00000 0. 000 0. 00
0330 614-72860 Pedestrian Push Button 17. 000 0. 000
EACH 0. 000 0. 00
665. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20807-BI D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0001 15: 24: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 614-72863 Pedestrian Push Button Post Assenbly 11. 000 0. 000
EACH 0. 000 0. 00
1, 002. 00000 0. 000 0. 00
0340 614-72887 M crowave Vehicle Radar Detector 10. 000 0. 000
EACH 0. 000 0. 00
6, 848. 00000 0. 000 0. 00
0345 614- 80000 Fl ashi ng Beacon 6. 000 0. 000
EACH 0. 000 0. 00
2, 357. 00000 0. 000 0. 00
0350 614-81120 Traffic Signal -Light Pole Steel (1-20 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
11, 750. 00000 0. 000 0. 00
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-20 Ft 0. 000
Mast Arm
EACH 0. 790 9, 285. 00
11, 750. 00000 0. 790 9, 282.50
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-25 Ft 0. 000
Mast Arm
EACH 1.585 18, 780. 00
11, 850. 00000 1.585 18, 782. 25
0350 MATERI AL ALLOMNCE Traffic Signal-Light Pole (1-35 Ft 0. 000
Mast Arm
EACH 3.184 39, 636. 00
12, 450. 00000 3.184 39, 640. 80
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-40 Ft 0. 000
MAst Arm
EACH 0.788 11, 196. 00
14, 200. 00000 0.788 11, 189. 60
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-45 Ft 0. 000
Mast Arm
EACH 0. 775 11, 280. 00
14, 550. 00000 0. 775 11, 276. 25
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-55 Ft 0. 000
Mast Arm
EACH 0. 785 11, 584. 00
14, 750. 00000 0.785 11, 578. 75
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-60 Ft 0. 000
Mast Arm
EACH 0. 775 17, 210. 00
22,200. 00000 0. 775 17, 205. 00



CONTI D: C20807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 20807-BI D ESTI MATE RUN
PRQJECT: STUR200- 223 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0350 MATERI AL ALLOMANCE Traffic Signal -Light Pole (1-65 Ft 0. 000
Mast Arm
EACH 3.837 77,115. 00
20, 100. 00000 3.837 77,123.70
0350 MATERI AL ALLOMANCE Traffic Signal-Light Pole (1-70 Ft 0. 000
Mast Arm
EACH 0. 750 17, 831. 00
23, 760. 00000 0.750 17, 820. 00
0350 MATERI AL ALLOMANCE Traffic Signal -Light Pole (1-75 Ft 0. 000
Mast Arm
EACH 2.255 53, 808. 00
23, 865. 00000 2.255 53, 815. 58
0355 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
11, 850. 00000 0. 000 0. 00
0360 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0.00
12, 450. 00000 0. 000 0. 00
0365 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
14, 200. 00000 0. 000 0. 00
0370 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
14, 550. 00000 0. 000 0. 00
0375 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
14, 750. 00000 0. 000 0. 00
0380 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
22,200. 00000 0. 000 0. 00
0385 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0.00
20, 100. 00000 0. 000 0. 00
0390 614-81170 Traffic Signal -Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00

23, 760. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20807-BI D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0001 15:24: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0395 614-81175 Traffic Signal -Light Pole Steel (1-75 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
23, 895. 00000 0. 000 0.00
0400 614- 84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0405 614-87330 Renove and Rel ocate CCTV and Wring 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0410 614-87333 Closed Crcuit Television Canera (Traffic Surveillance) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0415 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0420 626-00000 *Mobi |'i zati on 1. 000 0. 000
LS 0. 000 0. 00
72, 000. 00000 0. 000 0. 00
0425 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 544. 000 0. 000
Li ne
) SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0430 630-00000 *Fl aggi ng 200. 000 0. 000
HOUR 9. 500 294.50
31. 00000 9. 500 294.50
0435 630- 00007 *Traffic Control Inspection 48. 000 0. 000
DAY 0. 000 0. 00
285. 00000 0. 000 0. 00
0440 630-00012 *Traffic Control Managenent 120. 000 0. 000
DAY 1. 000 1, 156. 00
1, 156. 00000 1. 000 1, 156. 00
0445 630- 80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20807-BI D ESTI MATE RUN 02/ 06/ 2017
PRQIECT: STUR200- 223 ESTI MATE NO 0001 15: 24: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0455 630- 80342 *Construction Traffic Sign (Panel Size B) 34. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0460 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 9, 482. 00
9, 482. 00000 1. 000 9, 482. 00
0465 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 0. 000
Type
ype) EACH 1. 000 2,686. 00
2, 686. 00000 1. 000 2,686. 00
0470 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 3. 000 93. 00
31. 00000 3. 000 93. 00
0475 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 20. 500 205. 00
10. 00000 20. 500 205. 00
0480 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70034 F/A Wility Coordination 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700- 70082 F/ A Furnish & Install Electrical Service 3, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20807-BI D ESTI MATE RUN 02/ 06/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0001 15:24: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0505 700-70380 F/ A Erosion Control 4, 360. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI ¢ 1,780,231.90 $ 309, 151.50 % 309, 140. 93
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0510 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 0. 00
PRQJIECT TOTAL CURRENT AMI $ 1,780,731.90$ 309, 151.50 % 309, 140. 93



